## Vivitrol (MAT) Committee Judy Foss/Michael Meulemans Update as of 1/27/16

## **DEPARTMENT OF CORRECTIONS**

## **WORK PLAN**

					Date
Objective	Task	Assigned to	Due Date	Status	Completed
Form workgroup and identify goals, timelines	Identify membership and schedule meetings	DOC Administratio n Foss Meulemans	4/6/2015	DOC-wide membership identified. Kick-off meeting held April 6, 2015.	4/6/2015
	Educate workgroup on the topic, medication-assisted treatment (MAT)	Workgroup	5/1/2015	Guest speakers from DAI, Change Companies, Journeys Mental Health Services attended a workgroup meeting to educate on opiate treatment options. Team members also participated in training sponsored by DEA/DOJ in Milwaukee.	5/1/2015
	Identify stakeholders and partner agencies	Workgroup	7/15/2015	DHS staff (experts in opiate addiction treatment, procurement of programming, county contacts for CCS programs), DOJ workgroup member identified	7/15/2015
	Form subgroups to address topics specific to implementation in DAI and DCC, and a workgroup to determine the programming needs	Workgroup	7/22/2015	Subgroup membership: DAI Group - Heise, Reilly, Foss, Perrenoud, Holzmacher. DCC Group - Meulemans, Timm. Programming - Hudrlik, Audley, Frank	7/22/2015
	Develop timeline based on LFB approval date	Workgroup	2/1/2016	Funding approved by JFC 1-14-16. Timeline being developed at 2-1-16 work group meeting.	2/1/2016
	Establish meeting schedule, project timeline	Foss, Meulemans	Ongoing		-
	Periodic status updates with DCC Administration	Foss, Meulemans	Ongoing		